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Genera)l Comment — Sampling Plan should contain the rationale for the MIP boring locations. -
Need to finalize Phase Il Scoping Memo (call it expanded phase !l scoping memo), or include
rationale in SAP? will rationale be in Rl report? August 29% minutes, say “The discussions and
rationale of additional field sampling will be included in subsequent work plans.” But it is not in
the MIP SAP. Need to tie MIP with potential data needs and proposed investigations (table 1in

scoping memo)

Process — conduct MIP {identify location and depth of elevated VOCs). Collect soil samples if significant
MIP results are observed. Conduct GW Waterloo samples based on MIP results.

However, Phase Il scoping memo for Hobart Cabinet, states that soil borings will be collected
within the building in the degreaser area and inside the loading dock garage structure
Will thses be cellected? In addition, MIP borings will be collected.

This is because significant soi! contamination has been detected near the loading dock at Hobart
during the Phase | and [l. Purpose of soil borings is to characterize laterai extent and depth of
soil potentially capped/excavated/treated and evaluate treatment parameters,

The way the MIP SAP reads is that based or MIP and HRSC groundwater, soil samples MAY BE
COLLECTED.__For Hobart, soli samples should be collected to FURTHER CHARACTERIZE EXTENT
OF SOIL. CONTAMIATNION IN THIS AREA

Hobart — Will soil borings be collected within

However, on page 2 of MIP SAP, third bullet indicates that surface/subsurface soil samples MAY
BE COLLECTED DEPENDING ON RESULTS OF MIP AND HRSC groundwater investigations.

Section 3.1 MIP Investigation

e Page 5, "entire group of initial borings completed at eac hinvestigkation arez, and the
results will be evaluated before any steip-out borings will be conducted.” What is the
seguence? MIP borings at 10 E Main, team evaluates results, then step-out? Or all MiP
borings done at ALL locations, then team evaluates response, then step-out? Dor't ~
want subcontractor to wait on site until a decision on step out is made.
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Section

&

What MIP intervals {feet} will be used to meet objective of MIP sampling? Will MIP be
advanced One foot, two feet, ete? Will this interval provide greater resolution of MIP

readings?

10 E. Main - Proposed 2 contingency borings at 10 £ Main should increase. Will likely
need step out at 107- and two contingent borings are not enough. Why are no MIP
borings proposed along Main at MAI-1, where Phase | screening sample showed PCE at
3307 What depth was 330 ppb PCE detected at? Phase [ soil sample detected PCE at
iSppb at 12-14 foot depth.

Page 2 of Scoping Memo states “soif samples will be collected if significant MIP results

are observed” If

. 5 |nitia! borings on west side of Walnut are on City property? Do we have
access from City? 3 on east side of Walnut are in parking lot behind the Cabinet shop.
Need to get access? If need to step out, who do dwe need to get access now instead of
waiting until initial round of MIP is completed. If step out, need to get access from

police station ?

If significant VOCs are not observed, no soil samples wiil be collected. Will groundwater
{will 2 VAS transects along west and east sides of Walnut still be done to characterize
groundewater concentrations)? Should be yes. What if VOCs are not significant, will
soils samples still be coliected and analyzed fore TOC and grain size? Necessary for
evaluating remedial alternatives?

3.3 Decontamiantion Procedures

How will subcontractor decontaminate MIP? Don’t see decon procedures in SOP. Only
see Chemical Resposne Testing in the SOP, which is done to ensure the equipment is
working properly (is operating consistently}.

Will direct push subcontractor decont drilling equipment in accordance with procedures
in Phase | SAP ) alconox, tapwater rinse, final distilled water rinse} as is mentionad in the

first paragraph?



